GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department- Tadipudi Lift Irrigation Scheme- Sub lifts I,II,III- O&M of Tadipudi lift Irrigation Scheme from 2010-11 to 2014-15 - Administrative Sanction- Accorded – Entrusting the work to the executing agency M/s. Unity Infra Projects Ltd., Mumbai - Orders - Issued.

Water Resources (Proj.I.A2) DEPARTMENT

G.O.RT.No. 202 **Dated: 26-04-2017**

Read the following:-

From the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram, Lr.No.ENC/PIP/DCE/OT1/AEE2/TLIS/4 Sublifts Dated:23-12-2015, 24-12-2016 and 09-03-2017.

ORDER:

In the reference read above, the Engineer-in-Chief, Polavaram Irrigation Project has submitted that the work of "Construction of 4 Nos. sub-lifts (2nd stage) at Km.5.00, at Km.15.90, at Km.33.50 and at Km.70.00 of main canal of T.L.I. scheme in West Godavari Dist., on EPC Turnkey system including Investigation, soil exploration preparation of H.P's, designs, supply, installation, testing and commissioning of pumping machinery, transformers, substations, raising mains, delivery cisterns, electrical works, etc., and excavation of main canals and its distributaries filed channels including construction of CM&CD works etc., complete including operation and maintenance of system for three years" to irrigate an ayacut of 68,600 acres (Approx) was awarded to M/s. Unity Infra Projects Limited for 63.00 crores vide Agreement No.01/2005-06, dt.09.04.2005 with a period of completion as 18 months.

2. Further it is reported by the Superintending Engineer that owing to the urgency, the O&M of sub lifts I to III for the years from 2010-11 to 2014-15 was got done by the agency for releasing water to the ayacut under sub lifts and hence these O&M works are required to be entrusted to the executing agency as an additional item. It is also reported that the agency is pressurizing the Department for payment of the amount spent by the agency for O&M of Sub Lifts during the years 2010-11 to 2014-15 and the agency is not willing to take up the maintenance works of sub lifts any more as these works do not fall under the scope of their contract.

3. The State Level Standing Committee in its meeting held on 22.02.2017 discussed the proposal in detail and recommended to the Government that the amount of Rs.3,23,50,000/- incurred by the contracting agency under Sublift I, II & III of Tadipudi Lift Irrigation Scheme (Package IV) towards O&M expenses for the years from 2010-11 to 2014-15 for supplying water to the ayacut developed under partly completed canal system before completion of the project may be considered as additional item of work.

4. The Engineer-in-Chief, Polavaram Irrigation Project has, therefore, requested to obtain and communicate the orders of the Government according administrative sanction to the estimate and to entrust the work to the executing agency M/s. Unity Infra Projects Ltd., Mumbai as an additional item at estimate rates at an early date, as the O&M of TLIS sub lifts for the year 2010-11 to 2014-15 were got done by the executing agency for supplying water to the crops irrigated under canals of Sublifts.

5. Government after careful consideration hereby accord administrative sanction for the work of "Tadipudi Lift Irrigation Scheme- Sub lifts I,II,III- O&M of Tadipudi lift Irrigation Scheme from 2010-11 to 2014-15" and also permission to entrust the work to the executing agency M/s. Unity Infra Projects Ltd., Mumbai for an amount of Rs.3,23,50,000/- as an additional item at estimate rates as the O&M of TLIS sub lifts for the year 2010-11 to 2014-15 were got done by the executing agency for supplying water to the crops irrigated under canals of Sublifts.

PTO

6. The expenditure shall be chargeable to DA 4700 – 01 Major Irrigation – Commercial – MH 158 TLIS—GH 11- State Development Schemes- SH 26 D&A- 270 Minor Works- 274 HTCC Charges- 530 Major Works- 531 Other Expenditure".

7. The Engineer-in-Chief, PIP, Dowlaiswaram shall take necessary action and ensure correctness of quantities, rates/ data proposed in the estimate before according technical sanction.

8. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No. 48022/104/FMU-WR II/2017, dated. 07-04-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PIP, Dowlaiswaram
Copy To:
The Accountant General, A.P, Hyderabad
The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada
The Director of Works & Accounts, Vijayawada
Finance (FMU-WR II) Department
The P.S to Minister (WRD)
The P.S to Secretary (WRD)
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER